

Name	Client	Duration	Logged	Allocated	Current status
	Project managers		Project lifespan	Project lifespan	Logged until today + allocated starting tomorrow
<p>● 001. Administration générale</p> <p>Ongoing</p> <p>Internal</p>	MELCC 2021-2024 Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 58% 121.48%	167,685 / 238,000 CAD	0 / 238,000 CAD	167,632.5 / 238,000 CAD
<p>● 002. Soutien eau</p> <p>Ongoing</p> <p>Internal</p>	MELCC 2021-2024 Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 58% 92.17%	10,272.5 / 19,215 CAD	0 / 19,215 CAD	10,272.5 / 19,215 CAD
<p>● 003. Bureau projet inondation</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	MAMH Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 90% 134.34%	24,937.5 / 20,625 CAD	0 / 20,625 CAD	24,937.5 / 20,625 CAD
<p>● 004. Corvée Chaudière</p> <p>Ongoing</p> <p>Internal</p>	MELCC 2021-2024 Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 100% 87.5%	612.5 / 700 CAD	0 / 700 CAD	612.5 / 700 CAD
<p>● 005. Berce</p> <p>Ongoing</p> <p>Internal</p>	OBV-CA Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 95% 127.03%	7,813.75 / 6,500 CAD	0 / 6,500 CAD	7,813.75 / 6,500 CAD
<p>● 005A. Équipe régionale berce</p> <p>Ongoing</p> <p>Internal</p>	OBV-CA Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 95% 89.55%	10,123.75 / 12,000 CAD	0 / 12,000 CAD	10,123.75 / 12,000 CAD
<p>● 007. Scolaire</p> <p>Ongoing</p> <p>Internal</p>	Écoles Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 58% 176.72%	2,511.25 / 2,450 CAD	0 / 2,450 CAD	2,511.25 / 2,450 CAD
<p>● 008. SSRC</p> <p>Ongoing</p> <p>Internal</p>	SSRC Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 75% 127.67%	7,181.25 / 7,500 CAD	0 / 7,500 CAD	7,181.25 / 7,500 CAD
<p>● 009. Forum/Expos</p> <p>Ongoing</p> <p>Internal</p>	MELCC 2021-2024 Véronique Brochu, Aurélie Bousquet,...	2022-Apr-01 - 2023-Mar-31 100% 98.62%	5,005 / 5,075 CAD	0 / 5,075 CAD	5,005 / 5,075 CAD
<p>● 010. Réseau-rivières</p> <p>Ongoing</p> <p>Internal</p>	MELCC 2021-2024 Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 100% 100.83%	2,117.5 / 2,100 CAD	0 / 2,100 CAD	2,117.5 / 2,100 CAD
<p>● 011. Benthos</p> <p>Ongoing</p> <p>Internal</p>	Groupe d'éducation et d'écosur... Véronique Brochu, Marie-Ève Thérioux,...	2022-Apr-01 - 2023-Mar-31 60% 64.24%	4,856.25 / 12,600 CAD	0 / 12,600 CAD	4,856.25 / 12,600 CAD



<ul style="list-style-type: none"> 012. OBV-CA Ongoing Internal	OBV-CA Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 58% 91.03%	9,900 / 18,750 CAD	0 / 18,750 CAD	9,900 / 18,750 CAD
<ul style="list-style-type: none"> 013. Suivi aménagement Ongoing Internal	COBARIC Véronique Brochu,Raphaël Leblond,M...	2022-Apr-01 - 2023-Mar-31 100% 111.67%	586.25 / 525 CAD	0 / 525 CAD	586.25 / 525 CAD
<ul style="list-style-type: none"> 014. PDE Ongoing Internal	MELCC 2021-2024 Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 58% 104.01%	35,892.5 / 59,500 CAD	0 / 59,500 CAD	35,892.5 / 59,500 CAD
<ul style="list-style-type: none"> 015. Développement de projets Ongoing Internal	COBARIC Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 58% 224.5%	27,343.75 / 21,000 CAD	0 / 21,000 CAD	27,343.75 / 21,000 CAD
<ul style="list-style-type: none"> 018. Documentation des inondations Ongoing Internal	Regroupement des obv du qc Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 0%	0 / 3,750 CAD	0 / 3,750 CAD	0 / 3,750 CAD
<ul style="list-style-type: none"> 019. Cadre de financement lacs Ongoing Internal	MELCC 2021-2024 Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 80% 83.2%	0 / 2,800 CAD	0 / 2,800 CAD	0 / 2,800 CAD
<ul style="list-style-type: none"> 020. PRMH CA Ongoing Internal	OBV-CA Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 80% 96.25%	1,925 / 2,500 CAD	0 / 2,500 CAD	1,925 / 2,500 CAD
<ul style="list-style-type: none"> 022. Étude marais lac Mégantic soutien Ongoing Billable Time and Materials	COBARIC Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 58% 62.81%	446.25 / 1,225 CAD	0 / 1,225 CAD	446.25 / 1,225 CAD
<ul style="list-style-type: none"> 023. Doré Chaudière Ongoing Internal	COBARIC Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 58% 81.9%	831.25 / 1,750 CAD	0 / 1,750 CAD	831.25 / 1,750 CAD
<ul style="list-style-type: none"> 027. Parcours canotables Ongoing Internal	COBARIC Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 90% 94.44%	892.5 / 1,050 CAD	0 / 1,050 CAD	892.5 / 1,050 CAD
<ul style="list-style-type: none"> 028. Échange Québec-Wallonie Ongoing Billable Time and Materials	COBARIC Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 38% 156.63%	16,117.5 / 10,500 CAD	0 / 10,500 CAD	16,117.5 / 10,500 CAD
<ul style="list-style-type: none"> 029. Plan intervention lac des Iles Closed Billable Time and Materials	APELDI Marie-Ève Théroux	2022-Apr-01 - 2022-Apr-30 100% 100%	560 / 560 CAD	0 / 560 CAD	560 / 560 CAD
<ul style="list-style-type: none"> 032. Sédiments BV lac Mégantic Ongoing Billable Time and Materials	COBARIC Véronique Brochu,Raphaël Leblond,M...	2022-Apr-01 - 2023-Mar-31 58% 60.89%	2,546.25 / 7,210 CAD	0 / 7,210 CAD	2,546.25 / 7,210 CAD
<ul style="list-style-type: none"> 034. FFQ - Renouée du Japon Taschereau Ongoing Billable Time and Materials	Fondation Faune Québec Véronique Brochu,Marie-Ève Théroux,...	2022-Apr-01 - 2023-Mar-31 95% 89.47%	637.5 / 750 CAD	0 / 750 CAD	637.5 / 750 CAD



Name	Client	Duration	Logged	Allocated	Current status
	Project managers		Project lifespan	Project lifespan	Logged until today + allocated starting tomorrow
<p>● 036. FDE Mégantic</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>COBARIC</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2025-Dec-31</p> <p>50% 87.72%</p>	<p>10,473.75 / 23,680 CAD</p>	<p>0 / 23,680 CAD</p>	<p>10,473.75 / 23,680 CAD</p>
<p>● 038. Îles Brûlées eau potable milieu agricole</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>Josiane Lefebvre</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>45% 0%</p>	<p>0 / 1,500 CAD</p>	<p>0 / 1,500 CAD</p>	<p>0 / 1,500 CAD</p>
<p>● 039. Ajustement outils carto hydro LiDAR</p> <p>On hold</p> <p>Billable Time and Materials</p>	<p>ULaval Équipe Sylvain Jutras</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>0%</p>	<p>0 / 595 CAD</p>	<p>0 / 595 CAD</p>	<p>0 / 595 CAD</p>
<p>● 043. PAM des Fermes</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>COBARIC</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>100% 102.88%</p>	<p>34,412.5 / 33,450 CAD</p>	<p>0 / 33,450 CAD</p>	<p>34,412.5 / 33,450 CAD</p>
<p>● 044. Étude ruisseau ferme Roger PRCMHH</p> <p>Ongoing</p> <p>Internal</p>	<p>PRCMHH</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>5% 20.83%</p>	<p>25 / 2,400 CAD</p>	<p>0 / 2,400 CAD</p>	<p>25 / 2,400 CAD</p>
<p>● 045. Étude rivière des Plante PRCMHH</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>PRCMHH</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>5% 11.36%</p>	<p>12.5 / 2,200 CAD</p>	<p>0 / 2,200 CAD</p>	<p>12.5 / 2,200 CAD</p>
<p>● 046. FHF aux Araignées</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>Fondation héritage faune</p> <p>Véronique Brochu, Marie-Ève Thérioux, ...</p>	<p>2022-Apr-01 - 2023-Mar-31</p> <p>Going live 2022-Apr-04</p> <p>95% 97.82%</p>	<p>4,042.5 / 4,350 CAD</p>	<p>0 / 4,350 CAD</p>	<p>4,042.5 / 4,350 CAD</p>
<p>● 047. Lac à France (Cadre financement lacs)</p> <p>Closed</p> <p>Billable Time and Materials</p>	<p>COBARIC</p> <p>Marie-Ève Thérioux, Sofianne Bouchar, ...</p>	<p>2022-Jun-01 - 2022-Oct-31</p> <p>90% 100.93%</p>	<p>4,087.5 / 4,500 CAD</p>	<p>0 / 4,500 CAD</p>	<p>4,087.5 / 4,500 CAD</p>
<p>● 048. Salamandre Domtar-St-Robert</p> <p>Ongoing</p> <p>Billable Time and Materials</p>	<p>Ministère forêts faune Québec</p> <p>Véronique Brochu, Mathieu Provost, Lu...</p>	<p>2022-Sep-01 - 2023-Feb-15</p> <p>15% 84.8%</p>	<p>725 / 5,700 CAD</p>	<p>0 / 5,700 CAD</p>	<p>725 / 5,700 CAD</p>